
ID Task Name Duration
1 1.0  Countywide Recharge Map 502 days
2 1.1 Develop Methodology 60 days

3 1.2 Initial Draft 60 days

4 1.3 Final Map and Report 90 days

5 1.4 Approval 45 days

6 1.5 Amend GWMP 60 days

7

8 2.0 Recharge Locations 350 days?
9 2.1  Initial Criteria 55 days

10 2.2  Draft Maps 60 days

11 2.3  Review 90 days

12 2.4  Final report 89 days?

13

14 3.0  Recharge Investigation 385 days?
15 3.1 Study Design 44 days?

16 3.2 Authorizations 32 days?

17 3.3 Review Data 76 days

18 3.4 Field Investigation 168 days?
19 3.4.1 Geophysical Survey 30 days

20 3.4.2 Tech Memo 45 days

21 3.4.3 Investigation 153 days?

22 3.5 Final report 100 days

23

24 4.0 Administration 503 days?
25 4.1 Subcontracting 66 days?

26 4.2 Quarterly Reports 395 days
34 4.3 Final Report 70 days
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